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EGgG ROCKY FLATS 
EG&G ROCKY FLATS, INC. 
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 (303) 966-7000 

May 20,1993 93- R F-6083 

J. K. Hartman 
Assistant Manager 
Transition and Environmental Management 
DOE, RFO 

Attn: N. Castaneda 

SCHEDULE EXTENSION FOR OPERABLE UNIT NO. 6 - RLB-238-93 

A schedule extension is requested for the Interagency Agreement (IAG) Table 6 Milestones for 
Operable Unit No, 6 (OU 6). The IAG requires that the Draft OU 6 Resource Conservation and 
Recovery Act (RCRA) Facility InvestigatiotVRemedial Investigation (RFI/RI) Report be delivered 
to the Environmental Protection Agency (EPA) by August 4, 1993. The Final RFI/RI Report is 
due January 7,1994. 

Because of a late start of the field operations, caused by the delays described in Attachment 1, it 
is not possible to meet either of these milestones. The delays were essentially encountered 
prior to starting field operations. Since field operations have started and been completed the 
durations of activities for OU 6 have been as scheduled in spite of performing field work during 
winter months and other obstacles. 

Due to these issues, EG&G requests an eleven month extension. This extension is requested 
under the category of good cause as described in Part 42--Extensions, of the IAG. The 
proposed schedule is described in Attachment 2. The extension request is based upon the 
assumptions that are described in Attachment 3. Assumption Number Two represents a major 
risk factor in the extension length. The projected delivery date for the Draft RFI/RI Report is 
July 5, 1994. The Final RFI/RI Report projected delivery date is December 7, 1994. 

If you have any questions, please contact P. J. Laurin of my staff at extension 8702. 

R. L. Benedetti 
Associate General Manger 
Environmental Restoration Management 
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cc: 
R. J. Schassburger - DOE, RFO 


